Timeline

Desired Graduation: Winter 2009

April 20, 2008 
First Draft of Thesis to Dr. Newberry.

May 4, 2008
Full Literature Review to Dr. Newberry.

May 18, 2008
MA Proposal Draft to Dr. Newberry

May 25, 2008
IRB (Institutional Review Board) Application to Dr. Newberry.

May 30, 2008
Enroll in Summer 2008 elective.

June 8, 2008
Project Prototype Available and to Dr. Newberry.

July 7, 2008
Pilot Test Project

August 10, 2008
Revisions to Project based on Pilot Test Complete.

September 10, 2008
Implement Project.

September 25, 2008
Conclude implementation and analyze data on results.

October 10, 2008
Modify chapter 3 based on results of implementation.

November 10, 2008
Final Version of Literature Review Complete.

December 10, 2008
Final Version of Introduction Complete.

December 20, 2008 
Final Version of Chapter 4 Complete.

December 21, 2009 
Final Draft of Thesis Complete and Sent to Editor.

January 15, 2009
Final Draft of Thesis Back From Editor.

January 15, 2009 
Enroll in ETEC 699.

February 15, 2009 
Thesis and Project complete and available to First Reader for review.

March 15, 2009 
Thesis approved by First reader and available to Second Reader for review.

February 15, 2009
Estimated Format Review (Since the grad studies web page (http://gradstudies.csusb.edu/deadline.html) doesn’t list Winter 09 deadlines yet.)

February 22, 2009
Grad Check and Apply to Graduate (Petition to Walk)

